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SUBJECT: Increase Contract RFQ 017-0-2018/RS, Sumter County Jail Expansion Design- 

Build Services, $142,121.24 for reconciliation of Owner provided Purchase 

Orders associated with the Owner Direct Purchase Program (ODP)  

REQUESTED ACTION: Staff Recommends Approval 

 

Meeting Type: Regular Meeting DATE OF MEETING: 1/12/2021 

    

CONTRACT: ☒ N/A Vendor/Entity:  Ajax Building Company 

 Effective Date: 08-14-2018 Termination Date:  02-11-2021 

 Managing Division / Dept:  Facilities & Parks 

BUDGET IMPACT: $142,121.24 

 FUNDING SOURCE: 308-2018 Loan Construction Fund 

Type: Capital EXPENDITURE ACCOUNT: 308-100-523-6239 

  

HISTORY/FACTS/ISSUES: 

The present contract amount is $15,460,561.25. This change as an increase will be $142,121.24 for a 

new balance of $15,602,682.49.  This additive amount includes the actual amount of the unused Owner 

issued Purchase Orders and unrecognized sales tax savings. Eighteen purchase orders have been 

dispositioned, and fourteen remaining open purchase orders are awaiting disposition, final billing, and 

confirmation of the balances from the vendor.  

 

  

 

  

 

Prepared by: Michael F. Jara Grammarly Check ☒ 

 


